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ESTIMATE RUN 08/26/2015

ESTIMATE SUMMARY 16:13:51

CONTID: C20903         ESTIMATE NO: 0002 PROG 2005

PCN: 20903-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ER SH 13 SLIDE REPAIR MILEPOST PERCENT TIME:

PROJECT NO: STR0131-067                   

ER SH 13 SLIDE REPAIR MILEPOST

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

ANDERSON DRILLING, INC. PAY PERIOD ENDING 08/26/2015 DATE TIME STARTED 06/29/2015

3600 EAST 46TH AVENUE DATE LET 06/05/2015 DATE WORK BEGAN 06/29/2015

 DATE AWARDED 07/01/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/24/2015 DATE ACCEPTED

DENVER CO 80216-6529(303)321-6680 DATE NOTICE TO PROCEED 06/29/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,874,912.00 PARTICIPATING $ $ 12,000.00

AWARD PROJECT AMT: 2,282,761.00 NON-PARTICIPATING 876,399.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,687.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.77

FIXED COMPLETION DATE

FIXED COMPLETION DATE

54.39%

1,311,379.50

888,399.50

888,399.50

871,712.07

$

$

$

$

38,300.00

1,525,232.50

1,563,532.50

0.00

1,563,532.50

-34,241.42

0.00

1,529,291.08

0.00

AMOUNT DUE 1,529,291.08 871,712.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 871,712.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

59.0 TIME ALLOW: 9/30/2015 ??:??:??

ORIG TIME ALLOW: 9/30/2015 ??:??:??
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PCN: 20903-BID    ESTIMATE RUN 08/26/2015

PROJECT: STR0131-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:13:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,333.000

SY  

12.00000

0010 *Removal of Guardrail Type 3 400.000

0.000

202-01130  
 

3,200.00400.000

0.00

400.000

LF  

8.00000

0015 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

500.00000

0020 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

171.00000

0025 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

250.00000

0030 *Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

200.00000

0035 *Combination Loader 13.000

2.000

203-01594  
 

3,000.0015.000

400.00

20.000

HOUR

200.00000

0040 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

50.00000

0045 *Structure Excavation 0.000

350.000

206-00000  
 

21,000.00350.000

21,000.00

700.000

CY  

60.00000

0050 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,400.000

CY  

52.00000

0055 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

810.000

CY  

76.00000
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PCN: 20903-BID    ESTIMATE RUN 08/26/2015

PROJECT: STR0131-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:13:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0065 *Erosion Control Supervisor 7.000

4.000

208-00206  
 

2,750.0011.000

1,000.00

70.000

DAY 

250.00000

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.700

ACRE

2,500.00000

0075 *Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

1,500.000

TON 

45.00000

0080 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

500.000

TON 

62.00000

0085 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

403.000

TON 

245.00000

0090 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

24.000

TON 

650.00000

0095 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

440.000

SY  

18.25000

0100 Drilled Caisson (48 Inch) 910.000

1,470.000

503-00048  
 

1,178,100.002,380.000

727,650.00

2,520.000

LF  

495.00000

0105 *Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

2,200.000

SF  

42.00000

0110 *6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000.000

0.00

388.000

LF  

56.00000
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PCN: 20903-BID    ESTIMATE RUN 08/26/2015

PROJECT: STR0131-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:13:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

50.000

LF  

65.00000

0120 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

300.000

LF  

75.00000

0125 Construction Surveying 0.500

0.250

625-00000  
 

33,750.000.750

11,250.00

1.000

L S 

45,000.00000

0130 *Mobilization 0.600

0.400

626-00000  
 

150,000.001.000

60,000.00

1.000

L S 

150,000.00000

0135 Flagging 397.000

298.000

630-00000  
 

31,275.00695.000

13,410.00

1,700.000

HOUR

45.00000

0140 Traffic Control Inspection 7.000

9.000

630-00007  
 

5,600.0016.000

3,150.00

20.000

DAY 

350.00000

0145 Traffic Control Management 20.000

19.000

630-00012  
 

13,572.0039.000

6,612.00

50.000

DAY 

348.00000

0150 Construction Traffic Sign (Panel Size A) 15.000

0.000

630-80341  
 

11,250.0015.000

0.00

30.000

EACH

750.00000

0155 Construction Traffic Sign (Panel Size B) 15.000

0.000

630-80342  
 

885.0015.000

0.00

30.000

EACH

59.00000

0160 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

79.00000

0165 Portable Message Sign Panel 30.000

56.000

630-80359  
 

7,224.0086.000

4,704.00

160.000

DAY 

84.00000
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PCN: 20903-BID    ESTIMATE RUN 08/26/2015

PROJECT: STR0131-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:13:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 43.000

0.500

630-80360  
 

652.5043.500

7.50

87.000

EACH

15.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 18.500

1.000

630-80364  
 

351.0019.500

18.00

39.000

EACH

18.00000

0180 Traffic Cone 17.500

0.000

630-80380  
 

105.0017.500

0.00

40.000

EACH

6.00000

0185 Impact Attenuator (Temporary) 20.000

28.000

630-85011  
 

6,768.0048.000

3,948.00

96.000

DAY 

141.00000

0190 Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

31,000.002.000

0.00

2.000

EACH

15,500.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

320,000.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0205 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,560.000

F A 

1.00000

0210 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0370 Riprap (24 In) CMO # 3 0.000

0.000

506-00224  
 

0.000.000

0.00

0.000

CY  

219.00000

0375 2 In Hor Drain CMO # 3 0.000

0.000

605-01020  
 

0.000.000

0.00

0.000

LF  

55.00000
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PCN: 20903-BID    ESTIMATE RUN 08/26/2015

PROJECT: STR0131-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:13:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Conc Barrier (Temp) CMO # 3 0.000

250.000

630-80370  
 

23,250.00250.000

23,250.00

500.000

LF  

93.00000

CAT 1,525,232.50876,399.502,794,612.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 Field Office (Class 2) 0.400

0.300

620-00002  
 

28,000.000.700

12,000.00

1.000

EACH

40,000.00000

0220 Field Laboratory (Class 2) 0.250

0.000

620-00012  
 

10,000.000.250

0.00

1.000

EACH

40,000.00000

0225 Sanitary Facility 1.000

0.000

620-00020  
 

300.001.000

0.00

1.000

EACH

300.00000

CAT 38,300.0012,000.0080,300.00CURRENT AMT0400 $ $ $

$ 1,563,532.50888,399.50$2,874,912.00$CURRENT AMTPROJECT TOTAL


